
QUARTZ CREEK CULVERT REPLACEMENT PROJECT 

NEWSLETTER 

 

Paul Akehurst – Project Engineer 

Western Federal Lands Highway Division 
Federal Highway Administration 

  JRT Construction, LLC     

Completed Work: 
For the week of August 01 to 05, 2016 

The road is closed from August 1st to September 15th. 
 

The contractor has completed the concrete placement for the footings and the stem walls at the arch 
culvert - station 45+19.25. The contractor has removed half of the fill at station 36+32.77, the other 
arch culvert.  JRT have excavated down to and removed the old culvert at station 21+00.  Other 
activities included partially excavating down to the elevation required for the new 144-inch culvert at 
station 21+00.                              

                                  

                                                                      

Upcoming Work: 

The contractor anticipates the following: 

 Completing the excavation for the bed of the 144-inch culvert next week and begin installing the 

new culvert.  

 Completing the excavation for the footings and stem walls for the arch culvert at station 

36+32.77.   
 

CONTACT INFORMATION                                                                             
Project Engineer: Paul Akehurst  
E-mail: Paul.Akehurst@dot.gov  
Project address:  145 S. Main Street  

   Myrtle Creek, OR 97457 


